

ID	Status	Task Name	Duration	Resource Initials	Start	26, '03		Nov 2, '03		Nov 9, '03											
						M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
1	✓	PTMS Analysis & Design	64 days		Wed 1/1/03																
4	✓	PTMS Initial Deployment	88 days		Tue 4/1/03																
91	✓	Clinical Trials: Patients & Visits	52 days		Mon 8/11/03																
92	✓	Iteration 6: PI/PC Usability (Release 1.2)	24 days		Mon 8/11/03																
142	✓	Iterations 7: User Enhancements (Release 1.3)	28 days		Mon 9/15/03																
174		Clinical Trials: eCRF, Lab Data	27 days		Mon 10/27/03																
175		Iteration 8: User Enhancements (Release 1.4)	18 days		Mon 10/27/03																
176	█	Production Release to Customer - 6pm	0 days		Wed 11/12/03																
177	█	CSIS 0.2 Release - 5pm	0 days		Fri 11/21/03																
178	█	201 Functionality for Authorized User	5 days	BU	Mon 10/27/03	██████████	Barg Upender														
179	█	Create 1.4 Plan	2 days	BU	Mon 11/3/03																
180	█	23 When PI is not a MD, MAI field should become a re	2 days	BU	Wed 11/5/03																
181	█	CSIS Development	9 days	BU	Fri 11/7/03																
182	█	187 Enhancement: Accrual summary screen	5 days	AF	Mon 10/27/03	██████████	Adam Frazin														
183	█	CSIS Development	8 days	AF	Mon 11/10/03																
184	█	178 Add new roles: Clinical Director, IRB Chair, Scienti	5 days	SC	Mon 10/27/03	██████████	Sarada Chintala														
185	█	199 Add "Note" section to the bottom of PC Review Ma	2 days	SC	Mon 11/3/03																
186	█	51 Alert when PI/PC enters a DSMB number of patient:	1 day	SC	Wed 11/5/03																
187	█	CSIS Development	10 days	SC	Thu 11/6/03																
188	█	167 Add proper functionality for Branch Chief and Prim	5 days	RL	Mon 10/27/03	██████████	Raj Lingam														
189	█	28 Message pop-up when user selects inconsistent age	1 day	RL	Mon 11/3/03																
190	█	203 Submission comments should allow 1000 character	1 day	RL	Tue 11/4/03																
191	█	196 Statistical Reviewer isn't unassigned on SR delete	1 day	RL	Wed 11/5/03																
192	█	CSIS Development	10 days	RL	Thu 11/6/03																
193	█	145 NINDS logo at the bottom of the page doesn't work	1 day	MK	Mon 10/27/03																
194	█	151 Face Sheet prints null for degree	1 day	HC	Mon 10/27/03																
195	█	Test & Integration PTMS 1.4	5 days	MK	Wed 11/5/03																
196	█	Test & Integration CSIS 0.2	6 days	MK	Thu 11/13/03																
197		Iteration 9: User Enhancements (Release 1.5)	5 days		Mon 12/1/03																
212		Clinical Trials: Audit, Reporting, Scheduling	65 days		Thu 1/1/04																
214		Clinical Trials: Initial Deployment	65 days		Thu 4/1/04																
216		Clinical Trials: CRIS Integration	66 days		Thu 7/1/04																

